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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 434 Date: 09-Nov-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 792

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast to sunny

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Conducted a level run from control points JA1000 and JA1001 to the end of OBG lifts 14E/W with the
assistance of ABF surveyors. The survey was conducted in the early morning where the steel temperature
for this time of the year is likely at the minimum temperature. This is being done for the trig-leveling of
cable strand number 1.
- Conducted a level run in the afternoon from control point JA1000 and JA1001 to SKY1 with the
assistance of Philip He. This is being done to verify the vertical control on the bridge superstructure for
additional OBG surveys.
- Processed the surveying data for the level run today. Began to analyze the surveying data as it pertains
to movement in the OBG due to thermal expansion.
- Monitored the progress of the prestressing/jacking operation for Crossbeam 19 and OBG lifts 14E/W for
surveying.
- Scheduled District 4 scanning crew (surveyors) to take a look at surveying the Hinge K pipe beams and
the YBITS westbound bridge as it relates to the upcoming Hinge K work. Also other components on the
project will be analyzed for scanning such as the cable, saddles, barrier, etc.
- Continued to work on a surveying plan for cable strand number 1 with Roman Granados and Rick
Erskine.
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